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ESTIMATE RUN 03/18/2005

ESTIMATE SUMMARY 07:33:07

CONTID: C14982 ESTIMATE NO: 0002 PROG 2002

PCN: 14982-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL ROCKFALL MITIG PERCENT TIME:

PROJECT NO: STA 0703-290

GEORGETOWN HILL ROCKFALL MITIG

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 03/14/2005 DATE TIME STARTED 11/22/2004

20300 W. HIGHWAY 72 DATE LET 10/07/2004 DATE WORK BEGAN 11/22/2004

DATE AWARDED 10/27/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/12/2004 DATE ACCEPTED

ARVADA CO 80007 303/279-4458 DATE NOTICE TO PROCEED 11/22/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 527,462.88 PARTICIPATING $ $ 416,953.98

AWARD PROJECT AMT: 476,475.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-132,032.49

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,991.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

29.0 TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS25

94.69%

28,023.65

416,953.98

284,921.49

278,929.68

$

$

$

$

499,439.23

0.00

499,439.23

0.00

499,439.23

-6,966.59

0.00

492,472.64

0.00

AMOUNT DUE 492,472.64 278,929.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 278,929.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14982-BID ESTIMATE RUN 03/18/2005

PROJECT: STA 0703-290 ESTIMATE NO: 0002 07:33:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000

L S 1.000 18,000.00

18,000.00000 1.000 18,000.00

202-00003

0010 ROCK EXCAVATION 20.000 10.600

CY 9.400 2,303.00

245.00000 20.000 4,900.00

203-00400

0015 BLADING 17.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500

0020 COMBINATION LOADER 20.000 0.000

HOUR 17.000 1,700.00

100.00000 17.000 1,700.00

203-01594

0025 PRESPLITTING 0.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

203-02060

0030 ROCK SCALER 8.000 0.000

HOUR 8.000 920.00

115.00000 8.000 920.00

203-02300

0035 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720

0040 GUARDRAIL TYPE 7 (STYLE CA) 350.000 290.000

LF 60.000 3,120.00

52.00000 350.000 18,200.00

606-00710

0045 ROCK FALL FENCE 205.400 0.000

LF 205.400 71,890.00

350.00000 205.400 71,890.00

607-11575

0045 MATERIAL ALLOWANCE ROCKFALL FENCE 200.000

LF -200.000 -34,250.00

171.25000 0.000 0.00

0050 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 0.500

L S 0.500 5,000.00

10,000.00000 1.000 10,000.00

607-11576



CONTID: C14982 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14982-BID ESTIMATE RUN 03/18/2005

PROJECT: STA 0703-290 ESTIMATE NO: 0002 07:33:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MESH POST 12.000 10.000

EACH 2.000 6,000.00

3,000.00000 12.000 36,000.00

607-55030

0055 MATERIAL ALLOWANCE MESH POST 2.000

EACH -2.000 -1,937.50

968.75000 0.000 0.00

0056 ADDED ITEM (DOLLAR)/ STEEL ARMORING OF ROCKFALL 
ATTENUATOR CABLES

23,132.880 0.000

DOL 23,132.880 23,132.88

1.00000 23,132.880 23,132.88

900-00006

0056 MATERIAL ALLOWANCE SLEEVES AND HARDWARE 17,500.000

DOL -17,500.000 -17,500.00

1.00000 0.000 0.00

0060 WIRE MESH 11,425.000 0.000

SF 11,425.000 31,990.00

2.80000 11,425.000 31,990.00

607-55100

0065 CABLE NET 10,050.000 0.000

SF 10,050.000 190,950.00

19.00000 10,050.000 190,950.00

607-55101

0065 MATERIAL ALLOWANCE CABLE NET 8,296.823

SF -8,296.823 -78,344.99

9.44277 0.000 0.00

0070 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 1.000 23,000.00

23,000.00000 1.000 23,000.00

614-85115

0075 CONSTRUCTION SURVEYING (HOURLY) 80.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

625-00001

0080 MOBILIZATION 1.000 0.500

L S 0.500 17,500.00

35,000.00000 1.000 35,000.00

626-00000

0085 FLAGGING 500.000 93.000

HOUR 312.500 10,937.50

35.00000 405.500 14,192.50

630-00000
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PCN: 14982-BID ESTIMATE RUN 03/18/2005

PROJECT: STA 0703-290 ESTIMATE NO: 0002 07:33:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 3.000 300.00

100.00000 3.000 300.00

630-00007

0095 TRAFFIC CONTROL MANAGEMENT 25.000 6.000

DAY 15.000 7,050.00

470.00000 21.000 9,870.00

630-00012

0100 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 26.000

EACH 20.800 1,144.00

55.00000 46.800 2,574.00

630-80342

0105 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000

EACH 9.600 528.00

55.00000 21.600 1,188.00

630-80343

0110 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.500

EACH 0.400 160.00

400.00000 0.900 360.00

630-80358

0115 PORTABLE MESSAGE SIGN PANEL 30.000 6.000

DAY 13.000 910.00

70.00000 19.000 1,330.00

630-80359

0120 DRUM CHANNELIZING DEVICE 10.000 5.000

EACH 4.000 100.00

25.00000 9.000 225.00

630-80360

0125 TRAFFIC CONE 200.000 59.000

EACH 47.200 318.60

6.75000 106.200 716.85

630-80380

0130 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0135 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $284,921.49 496,439.23CURRENT AMT 524,462.88 $$
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PCN: 14982-BID ESTIMATE RUN 03/18/2005

PROJECT: STA 0703-290 ESTIMATE NO: 0002 07:33:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00002

0145 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020

CAT 0400 $0.00 3,000.00CURRENT AMT 3,000.00 $$

PROJECT TOTAL 284,921.49 $ 499,439.23CURRENT AMT 527,462.88 $$


